

GLOBAL TIGER RECOVERY PROGRAM – IMPLEMENTATION PLANNING 2011 – PARTNER TO-DO LIST – DRAFT

The Global Tiger Recovery Program (GTRP) approved at the Tiger Summit in St. Petersburg in November 2010 outlined the contribution partners are expected to make in support of the Tiger Range Countries' National Tiger Recovery Priorities. These fall into several broad areas:

- Helping to maintain political will and momentum following the Tiger Summit;
- Resource mobilization;
- Helping TRCs to control tiger and prey poaching;
- Addressing transnational and global tiger trafficking and conducting large-scale regional and global demand reduction programs;
- Institutional strengthening and capacity building;
- Facilitating cooperation in transboundary tiger landscape management and, within TRCs; facilitating cross-sector cooperation;
- Scientific monitoring of tigers, prey, and habitat, and program management, including helping to built the Global Tiger Forum's capacity for monitoring.

Following the Summit, the partners met several times to develop the attached Partners To-Do List for 2011, just as the TRCs developed their national To-Do Lists for the year, and will hold itself similarly accountable for achieving the agreed-upon milestones and reporting on progress at this first annual program stocktaking in December.

To deliver their support effectively and efficiently, partners have formed various informal consortia whose composition varies depending on their expertise and experience, with one partner agreeing to be responsible for coordinating the efforts of the rest of the collaborators. These consortia remain open to other partners joining.

These consortia will deliver support at the request of and in full collaboration with the TRCs, so the milestones and first steps outlined in the To-Do List remain drafts for discussion and inputs from the TRCs and others participating in the GTRP Implementation Workshop in New Delhi.

Developing and compiling the Partners To-Do List was coordinated by the GTI Secretariat.

GLOBAL TIGER RECOVERY PROGRAM – IMPLEMENTATION PLANNING 2011 – PARTNERS TO-DO LIST

Challenge	Milestones to Reach by First Annual Stocktaking in December 2011	Coordinating Partner (name)	Collaborating Partners ¹	GTI/Sec Contact Point	Immediate Next Steps (Include Start and End Dates where possible) <i>(Steps shown in italics are based on Dec. 2010 partners' mini-retreat and will be revalidated by coordinating partner)</i>
1. Maintain Political Will & Momentum of St. Petersburg	1.1 Continued high-level involvement with TRC leaders	GTI/Sec	WCS, WWF, STF, GTF, WB, IFAW (A. Downs)	K.Varma	<ul style="list-style-type: none"> a. Support the Ministerial Steering Committee; Engage the PMs who attended the summit b. Support March 2011 TRC Implementation Workshop (IW) in Delhi
	1.2 Mechanisms for effective communications among TRCs and partners in place	GTI/Sec WWF through GTF (M. Balzer, Sejal)	WCS, STF, SI, WB, ...	A.Oplas [M.Yamada]	<ul style="list-style-type: none"> a. Launch GTI Newsletter, renew 2011 GTI brochure before Delhi b. <i>"OneHub" workspace for registered TRC users and GTI web 'mutual accountability' window on parallel tracks</i> c. <i>Schedule VCs with TRCs, plan monthly meetings with partners</i>
	1.3 TRC-wide annual program monitoring report produced by December for 1 st Annual Stocktaking	GTI/Sec	GTF, WWF, WCS, STF, GEF, WB, ...	A.Seth (S. Lumpkin)	<ul style="list-style-type: none"> a. Develop draft program monitoring framework for discussion in Delhi Workshop
	Other?				
2. Resource Mobilization:	2.1 \$370M St. Petersburg commitments are converted into concrete GTRP financing plan	GTI/Sec	WB, ADB, GEF, WWF, WCS, IFAW (N. Herschler) ...	A.Kushlin	<ul style="list-style-type: none"> a. <i>Map out all partners' current and planned financial support to 5-year GTRP portfolio to identify gaps</i> b. <i>Continue work on regional IDA in South and Southeast Asia</i> c. <i>Begin to make GEF STAR projects operational</i>
	2.2 A small Multi Donor Trust Fund for all sources and accessible to all eligible implementing agencies is operational	WB	WWF, WCS, ADB, GEF, GTI/Sec, ...	A.Kushlin	<ul style="list-style-type: none"> a. <i>Develop short fundraising package and begin strong outreach to donors.</i> b. <i>Find champion to engage private funders.</i>
	2.3 Carbon mapping in pilot TRCs completed and pilot business models for the Wildlife Premium Market are developed	WWF (E. Dinerstein)	GTI/Sec, WB, ...	A.Kushlin	<ul style="list-style-type: none"> a. <i>Initiate methodology work in Thailand with connectivity to Laos and Nepal.</i>
	2.4 Valuation of at least three priority TCLs has been completed	GTI/Sec	WWF, WB, ...	A.Zakharenka	<ul style="list-style-type: none"> a. <i>Link up with WB team for Ecosystem Valuation Initiative and determine available resources;</i> b. <i>Identify available national support</i>
	2.5 Coordinated national-level resource mobilization to match NTRP needs	WWF (M. Balzer)	WB, WCS	A. Kushlin	First steps TBD

¹ A Collaborating Partner listed here may choose to be the Lead Partner. Other Partners may add their names to this list.

GLOBAL TIGER RECOVERY PROGRAM – IMPLEMENTATION PLANNING 2011 – PARTNERS TO-DO LIST

3 Controlling Prey and Tiger Poaching	3.1 Established effective 5-year enforcement strategies and mechanisms for key protected areas and other critical sites in X landscapes (identified in consultations with TRCs).	WCS and WWF (Craig, Barney)	SI, STF, WWF, USFWS, TRAFFIC, WTI (M.Vorontsova /V. Menon).	A.Zakharenka	<ul style="list-style-type: none"> a. <i>Engage TRCs to scale up existing systems</i> b. <i>Engage collaborating partners</i>
4. Controlling Illegal Trade and Eliminate Demand:	4.1 ICCWC support for interdictions and SA WEN and ASEAN WEN joint patrolling activities have been made operational before June 2011	CITES (J. Sellar)	INTERPOL, UNODC, WCO, WB, SAWEN, ASEAN-WEN, TRAFFIC, USAID, USDOS, ...	A.Kushlin [A.Seth]	<ul style="list-style-type: none"> a. Raise resources to support collaborative trans-boundary operations by TRCs. b. Assist the establishment of SAWEN and help it focus on high impact actions. c. Organize senior level workshop of TRC officers engaged in combating wild life crime. d. Help 5 TRC establish “controlled delivery units”
	4.2 Demand Elimination GSP launched	TRAFFIC (C. Allan)	WWF, IFAW (G. Gabriel), WildAid, EIA, Born Free, ACTCM, WFCMS ...	A.Kushlin	<ul style="list-style-type: none"> a. Schedule an experts workshop (NOTE: TRAFFIC has secured partial funding for this workshop; date and venue to be determined when the remaining funding is acquired.)
	Other?				
5. Institutional Strengthening and Capacity Building	5.1 Course to train park managers and their staffs is in place; a community of practice and 1-2 regional centers of excellence are established.	STF	SI (M. Jones), WWF, WCS, IFAW (A. Downs, V. Menon), U of Minn, ...	J.Seidensticker; A.Bianchi	<ul style="list-style-type: none"> a. <i>Initiate the GSP consortium; develop a common work program</i> b. <i>Begin developing the online portal and communication network</i> c. <i>Begin developing the park management course</i> d. <i>Attend meeting in Thailand re HKK as a center of excellence, initiate similar process in Nepal</i> e. <i>Re-engage ELF participants/plan workshop in a TRC</i>
	5.2 Help coordinate efforts to raise the performance of protected areas for tiger conservation by the adoption of management effectiveness standards	WWF (Craig, B. Long, M. Balzer)	WII, IUCN, CBD, WCS	J.Seidensticker	First steps TBD
6. Habitat Management	6.1 Provide support to TRCs to make all Core Breeding Areas (CBA) legally declared inviolate of human activities	TBD	WCS, WWF, GTF, GTI Sec ...	K.Varma	<ul style="list-style-type: none"> a. <i>Determine current legal bases, if any, for making CBAs inviolate</i> b. <i>Initiate TRC-level definition of CBAs and documentation of serious challenges to making CBAs inviolate</i>

GLOBAL TIGER RECOVERY PROGRAM – IMPLEMENTATION PLANNING 2011 – PARTNERS TO-DO LIST

	6.2 Smart Infrastructure principles have been disseminated in core sectors of TRCs	GTI/Sec WWF	ADB, WB, WCS, GEF, ...	K.Varma	<ul style="list-style-type: none"> a. Define smart green infrastructure b. Find mechanisms to engage infrastructure-related sectors c. Develop a series of toolkits and trainings for TRC stakeholders
	6.3 Active dialog and communication between park managers in 10 major transboundary landscapes has been established	SI (M.Shrestha)	WWF, WCS, SI, GTF, WTI (M.Vorontsova /V. Menon)	J.Seidensticker	<ul style="list-style-type: none"> a. With TRCs, identify the park managers to be engaged b. Establish a communication network to foster trans-boundary cooperation
	Other?				
7. Promote Scientific Monitoring Surveys and Research	7.1 Range-wide, systematic & science-based monitoring of tiger & prey populations is in place	WCS	GTF, SI, WWF, U of Minn., STF, ...	J.Seidensticker	<ul style="list-style-type: none"> a. Set up monitoring workshop at the March GTF/GTI GTRP implementation workshop b. Collect information on current monitoring protocols, if any, in TRCs
	7.2 GTF capacity for monitoring program in place	GTF	WWF(Mike, Sejal), STF, WII, GTI, IUCN, TRAFFIC, WCS, WTI (Prasanjeet) ...	A.Seth	<ul style="list-style-type: none"> a. Develop agreed monitoring work program through New Delhi workshop. b. Generate assistance from partners/donors for monitoring work program implementation. c. Implement GTF Revitalization Road Map d. Implement DGF grant financed program. e. Use GTF/GTI websites for program tracking. f. Prepare outline of Annual Stocktaking Report
Other?					