

**GLOBAL TIGER RECOVERY PROGRAM IMPLEMENTATION
PARTNERS TO-DO LIST (PTDL), May 20, 2011**

Challenge	Milestones to Reach by First Annual Stocktaking in December 2011	Coordinating Partner	Collaborating Partners ¹	GTI/Sec Contact Point	Immediate Next Steps	Current Status / Next Steps
1. Maintain Political Will & Momentum of St. Petersburg	1.1 Continued high-level involvement with TRC leaders	GTI/Sec	WCS, WWF, STF, GTF, WB, IFAW (A. Downs)	K.Varma	a. Support the Ministerial Steering Committee; Engage the PMs who attended the summit	Continuous engagement with TRC Ministers / Re-engage with Nepal and Indonesia Ministers through multiple channels; stay engaged with champions in TRCs
					b. Support March 2011 GTRP Implementation Workshop (IW) in Delhi	Done
	1.2 Mechanisms for effective communications among TRCs and partners in place	GTI/Sec WWF through GTF (M. Balzer, Sejal)	WCS, STF, SI, WB, GTF...	A.Oplas [M.Yamada]	a. Launch GTI Newsletter, renew 2011 GTI brochure before Delhi	Done
					b. "OneHub" workspace for registered TRC users and GTI web 'mutual accountability' window on parallel tracks	Done Post National To Do Lists (NTDLs), PTDL, and Mapping of financial resources regularly on all the Partners' website
				c. Schedule VCs with TRCs, plan monthly meetings with partners	No VCs done yet; Regular engagement with TRCs and partners through newsletters and conferences / Develop communication / re-engagement strategy for GTRP implementation on the ground	
	1.3 TRC-wide annual program monitoring report produced by December for 1 st Annual Stocktaking	GTI/Sec	GTF, WWF, WCS, STF, GEF, WB, ...	A.Seth (S. Lumpkin)	a. Develop draft program monitoring framework for discussion in Delhi Workshop	Done Prepare an outline and process for discussion in July workshop in Vietnam
2. Resource Mobilization:	2.1 \$370M St. Petersburg commitments are converted into concrete GTRP financing plan	GTI/Sec	WB, ADB, GEF, WWF, WCS, IFAW (N. Herschler) ...	A.Kushlin	a. Map out all partners' incremental financial support to 5-year GTRP portfolio to identify gaps	Updated as of May 12, \$65.8m committed / Keep updating and releasing monthly to all stakeholders. Ensure that TRCs can "see" the posted support.
					b. Continue work on regional IDA project in South and Southeast Asia	BD & Nepal approved; Bhutan APL open to all IDA client TRCs; India, Lao PDR, and Vietnam indicated interest in participating; Bhutan is next to join / Engage with IDA project task team to further develop regional and capacity building components
					c. Begin to make GEF STAR projects operational	STAR Portfolio being developed: China \$7-10 m; Indonesia \$7-8m; Laos \$6m; Nepal \$3m; Russia \$22m; Thailand \$5m / Engage with GEF Secretariat to develop regional / incremental component after STAR proposals developed
	2.2 A small Multi Donor Trust Fund for all sources and accessible to all eligible implementing agencies is operational	WB	WWF, WCS, ADB, GEF, GTI/Sec, ...	A.Kushlin	a. Develop short fundraising package and begin strong outreach to donors.	MDTF draft concept + Mapping available / Engage with potential funding partners at London meeting in June; launch MDTF in September during Annual Meetings
b. Find champion to engage private funders.					Initial discussions underway / Define and engage potential champions	

¹ A Collaborating Partner listed here may choose to be the Lead Partner. Other Partners may add their names to this list.

**GLOBAL TIGER RECOVERY PROGRAM IMPLEMENTATION
PARTNERS TO-DO LIST (PTDL), May 20, 2011**

	2.3 Carbon mapping in pilot TRCs completed and pilot business models for the Wildlife Premium Market are developed	WWF(E. Dinerstein)	GTI/Sec, WB, ...	A.Kushlin	a. Initiate methodology work in Thailand with connectivity to Laos and Nepal.	Need a status update.
	2.4 Valuation of at least three priority TCLs has been completed	GTI/Sec	WWF, WB, ...	A.Zakharenka	a. Link up with WB team for Ecosystem Valuation Initiative and determine available resources;	Engaged with WB TTL on Wealth Accounting and the Valuation of Ecosystem Services (WAVES) project / Brief write up to engage with WAVE and WBI; identify pilots and help India form a task team
b. Identify available national support					India has obtained official clearance to do valuation study / Help India form a task team for its valuation exercise.	
	2.5 Coordinated national-level resource mobilization to match NTRP needs	WWF (M. Balzer)	WB, WCS	A. Kushlin		WWF has agreed to develop outline of the process / Define the process and launch a pilot.
3 Controlling Prey and Tiger Poaching	3.1 Established effective 5-year enforcement strategies and mechanisms for key protected areas and other critical sites in X landscapes (identified in consultations with TRCs).	WCS and WWF (Craig, Barney)	SI, STF, WWF, USFWS, TRAFFIC, WTI (M.Vorontsova/V. Menon).	A.Zakharenka	a. Engage TRCs to scale up existing systems	3 lists of key protected areas have been created (WCS, WWF, STF/SI) / Coordinate between partners and TRCs to agree on a single list of priority PAs for strengthening enforcement
					b. Engage collaborating partners	SI/STF has been engaging / Coordinate between partners and TRCs to agree on a single list of priority PAs for strengthening enforcement
4. Controlling Illegal Trade and Eliminate Demand	4.1 ICCWC support for interdictions and SA WEN and ASEAN WEN joint patrolling activities have been made operational before June 2011	CITES(J. Sellar)	INTERPOL, UNODC, WCO, WB, SAWEN, ASEAN-WEN, TRAFFIC, USAID, USDOS, ...	A.Kushlin [A.Seth]	a. Raise resources to support collaborative trans-boundary operations by TRCs.	INTERPOL developed fundraising program; DGF is funding it, \$100k for capacity building / Align IDA regional program to this activity and INTERPOL to continue fundraising
					b. Assist the establishment of SAWEN and help it focus on high impact actions.	SAWEN established / Nepal as a host to finalize two-page draft work program during Bhutan workshop in May to enable DGF funding
					c. Organize senior level workshop of TRC officers engaged in combating wild life crime.	Discussion is underway / GTI to provide \$20k in funding as soon as plans are firmed up by INTERPOL.
					d. Help 5 TRC establish “controlled delivery units”	Concept note prepared / Follow up with INTERPOL
					e. Obtain better knowledge on extent and nature of illegal trade activities in TRCs	Knowledge base needs strengthening. Enquire about the possibility of developing a TRAFFIC / EIA—stocktaking report on illegal trade in TRCs
	4.2 Demand Elimination GSP launched	TRAFFIC (C. Allan)	WWF, IFAW (G. Gabriel), WildAid, EIA, Born Free, ACTCM, WFCMS ...	A.Kushlin	a. Schedule an experts workshop (NOTE: TRAFFIC has secured partial funding for this workshop; date and venue to be determined when the remaining funding is acquired.)	Discussion is underway / TRAFFIC to assess funding gap; GTI to provide part funding in FY12

**GLOBAL TIGER RECOVERY PROGRAM IMPLEMENTATION
PARTNERS TO-DO LIST (PTDL), May 20, 2011**

5. Institutional Strengthening and Capacity Building	5.1 Core Learning Program (CLP) for Capacity Building of Protected Area management teams (development, field testing and publication). Establishment of Consultative Group to guide and coordinate implementation of the GSP on capacity building. Design of ELF-type national workshop	STF (M.Shrestha)	SI (M. Jones),WWF, WCS, IFAW (A. Downs, V. Menon), U of Minn, ...	J.Seidensticker ; A.Bianchi	a. Initiate development of CLP in alignment with TRC and partners collaboration. At least one face to face course delivered.	DGF GA is in final stages of approval; Initial discussions underway / Signing DGF and hiring program director
					b. Small grants for local adaptation and dissemination of CLP.	Initial discussions underway / Signing DGF and hiring program director
					c. National awareness-raising workshop for government and industry executives to support GTRP implementation (national ELF)	Initial discussions underway / Signing DGF and hiring program director
					d. HKK, Thailand established as center of excellence	Done
					e. Consultative Group concept developed	Initial discussions underway
					f. Re-engage ELF participants/plan workshop in a TRC	Initial discussions underway / Process to start in July 2011
	5.2 Help coordinate efforts for the adoption of management effectiveness standards to raise the performance of protected areas for tiger conservation	WWF (Craig, B. Long, M. Balzer)	WII, IUCN, CBD, WCS	J.Seidensticker		Define next steps for this agenda in July workshop in Vietnam
6. Habitat Management	6.1 Provide support to TRCs to make all Core Breeding Areas (CBA) legally declared inviolate of human activities	GTI/Sec	WCS, WWF, GTF, GTI Sec ...	K.Varma	a. Determine current legal bases, if any, for making CBAs inviolate	Not done / Encourage TRCs as part of NTDs to assess and strengthen the legal basis.
					b. Initiate TRC-level definition of CBAs and documentation of serious challenges to making CBAs inviolate	Not done / Bhutan workshop to follow up; Suggest delineating CBAs on national maps and facilitate master regional land-use planning in all TRCs
	6.2 Smart Infrastructure principles have been disseminated in core sectors of TRCs	GTI/Sec	ADB, WB, WCS, GEF, ...	K.Varma	a. Work with TRCs to implement SGI	Content developed / SGI workshop in Bhutan, May 2011
					b. Find mechanisms to engage infrastructure-related sectors	Initial discussion underway (Bhutan) / Engage on hot spots with Indonesia, Lao PDR, Vietnam, Myanmar, and India re recent PA land encroachment
					c. Develop a series of toolkits and trainings for TRC stakeholders	Printed materials available / Design and create workshop modules for policymakers and PA managers
	6.3 Active dialog and communication between park managers in 10 major transboundary landscapes has been established	SI (M.Shrestha)	WWF, WCS, SI, GTF, WTI (M.Vorontsova/V. Menon)	J.Seidensticker	a. With TRCs, identify the park managers to be engaged	Initial discussions underway / Contact list of park managers to be engaged by July 2011
b. Establish a communication network to foster trans-boundary cooperation					Contact list by July 2011	
7. Promote Scientific	7.1 Range-wide, systematic & science-based monitoring of tiger &	WCS	GTF, SI, WWF, U of Minn., STF, ...	J.Seidensticker	a. Set up monitoring workshop at the March GTF/GTI GTRP implementation workshop	Monitoring plan has been presented in Delhi / Joint GTF / GTI/GOV workshop is being planned for July with Govt.

**GLOBAL TIGER RECOVERY PROGRAM IMPLEMENTATION
PARTNERS TO-DO LIST (PTDL), May 20, 2011**

Monitoring Surveys and Research	prey populations is in place					of Vietnam
					b. Collect information on current monitoring protocols, if any, in TRCs	Done / Analyze monitoring Self-Assessments and prepare for the July workshop
	7.2 GTF capacity for monitoring program in place	GTF	WWF (Mike, Sejal), STF, WII, GTI, IUCN, TRAFFIC, WCS, WTI (Prasanjeet) ...	A.Seth	a. Develop agreed monitoring work program through New Delhi workshop	Done
					b. Generate assistance from partners/donors for monitoring work program implementation	GTF has invited WWF / WCS to support its program; GTI has put \$100k . Prepare and deliver July Monitoring Workshop. Assess resource needs and availability after Workshop.
					c. Implement GTF Revitalization Road Map	GTF has launched implementation of roadmap, started recruitment of key staff and seek expanded membership.
					d. Implement DGF grant financed program for strengthening GTF.	GA signed, implementation work plan ideveloped / Deliver Joint GTF / GTI monitoring workshop in Vietnam, July
					e. Use GTF/GTI websites for program tracking	Special page on GTI website to track GTRP implementation has been created / GTI to launch effort with GTF to add GTRP implementation progress to GTF website
				f. Prepare outline of Annual Stocktaking Report	Baseline distributed in February 2011 / Baseline further advanced in Vietnam Workshop, July	