

Global Tiger Recovery Program

Malaysia

Priority Implementation Activities for 2011*

GTRP THEME	PRIORITY IMPLEMENTATION ACTIVITIES	SUPPORTING PARTNERS	START / END	Report by Malaysia as of 29 July, 2011
1. Policy & Institutional	Present Central Forest Spine (CFS) Master Plan for acceptance and implementation	T&CPD, DWNP, FD	April 2011	Presented to Cabinet in April and public announcement by the Deputy Minister on 24 May 2011 with priority funding to be given for the corridor at Belum. http://www.nst.com.my/nst/articles/13twv/Article/
	Develop institutional mechanism to coordinate and monitor the implementation of NTCAP, NTRP, GTRP and CFS at national level	DWNP; MYCAT; GEF for possible funding of expertise	May 2011	Within ministry deployment and interim assignment of MYCAT to assist in coordinating. Needs further strengthening liaise and assist diverse stakeholders and state governments
2. Habitat Management	Secure additional funding to implement of linkage at Belum-Temengor Complex Enhance and maintain the linkages between the three priority areas, including: <ul style="list-style-type: none"> • Continue negotiation on securing Temenggor • Conduct field assessment to develop corridor at Temerloh • Develop Sg Yu corridor • Establish a reserve around the Sg Ketiar wildlife corridor at north-east of Taman Negara 	DWNP, PSPC	November 2011	GEF Project proposal to assist Malaysia in the implementation of NTCAP/NTRP/GTRP and CFS drafted and waiting stakeholder, especially State government consultation before submitting to UNDP
		Perak State, WWF	April-December 2011	
		NRE, Pahang State, DWNP	January - December 2011	
		DWNP, FD, DTCP, Pahang State	March - Dec 2011	
		NRE, DWNP; FD	October 2011	
3. Controlling Prey & Tiger Poaching	Develop focused and intelligence driven anti-poaching patrol using MIST, build capacity for law enforcement and tiger conservation through the Institute of Biodiversity	JNPC, PSPC, WCS, NRE	January – December 2011	The new Wildlife Conservation Act enforced; MIST training conducted for Taman Negara staff in April

	Organize a workshop to strengthen Wildlife Crime Unit monitoring and detecting organized wildlife crimes and crime networks in Malaysia	NRE	July 2011	
4. Institutional Strengthening & Capacity Building	Secure 10th Malaysia Funding for 2012 for survey at Taman Negara; Secure survey funds for Belum and Endau Rompin; Secure GEF Funds for Tiger survey at Central Forest Spine; Secure seed money for strengthening national mechanism for tiger conservation, REDD+ and CFS	EPU, NRE, WWF and WCS, DWNP, FD, MYCAT, GTI	October 2010 - July 2011; April – December 2011	On going; DWNP has formed a tiger survey team through internal deployment; NRE has formed a working group to assess the application of REDD+ mechanism to tiger
5. Scientific Monitoring, Surveys, Research	Implement the survey of tigers and prey based on the national protocol at 3 sites, develop project document to get GEF funding for surveys at CFS	DWNP, MYCAT, WCS, WWF	April 2011 - December 2012, May 2011	Ongoing; Survey at Taman Negara using government funds started in June 2010; GEF Project proposal being done to complement the implementation
	Monitor tiger and prey at Sg Yu wildlife corridor	DWNP	April –December 2011	Ongoing by DWNP and MYCAT

NOTE: * Activities were presented by Malaysia at the GTRP Implementation Workshop in New Delhi, India, March 29, 2011

Updated on 23 July 2011 (Draft – to be verified by NRE by 29 July 2011 and sent to GTI)