

Monitoring of the GTRP:

Monitoring Workshop, Hanoi, 2-4 Aug 2011



Progress monitoring of the GTRP

- **Each TRC has developed a set of priority actions for the year**
- **Monitoring of progress on these actions can be done through developing an agreed framework**
- **Each country can undertake this monitoring at a national level independently or with help of partners**
- **Reporting back on progress can be done through an annual review meeting coordinated by GTF/GTI**
- **Adaptive management/setting new priorities can be carried out based on monitoring results**

What is Monitoring?

...the process of systematically collecting and analysing information on key parameters related to specific objectives of a project or programme to help with objective decision-making

Why Monitor?

- **Tracking progress towards objectives or outcomes**
- **Enabling adaptation to changing external circumstances**
- **Ensuring accountability to stakeholders**
- **Communicating results effectively & objectively (and raising funds!)**

How to Monitor?

- Have clear and measurable **objectives** that you want to achieve
- Identify verifiable **indicators** for each objective which will show change in status
- Ensure that there is **baseline data** against which to assess change
- Agree on **roles and responsibilities** for information collection, analysis & application
- Collate all of this into a **clear and simple** monitoring framework

What is an Indicator?

...a variable that helps to indicate progress towards the objective

...very simply, an indicator tells you how you are doing (am I getting there or not?)

A Draft Monitoring Plan

Objectives	Indicators	Baseline	Role	O/P
Setting up of an intelligence network with database for poachers, illegal wildlife trade and trafficking	<ul style="list-style-type: none"> - level of information available for database - no of operational intelligence points/hubs - Area covered through network 	<ul style="list-style-type: none"> -Poacher database 50% - 3 operational hubs - 30% area covered 		
Creation, training and equipping of Special Tiger Protection Force (STPF)	<ul style="list-style-type: none"> -Policy document on setting up of STPF - % of desired recruitment met - No of training for STPF conducted - % of STPF with adequate equipment 	<ul style="list-style-type: none"> - Approved by cabinet on xxx - 40% met - 15 trainings - 20% 		
Establishment and operation of Regional Tiger Conservation and Research Center at Huai Kha Khaeng Wildlife Sanctuary.	<ul style="list-style-type: none"> -% of required resources mobilised - Governance structure in place - Operational plan developed - Proportion of required personnel identified and recruited 	<ul style="list-style-type: none"> -80% - To be agreed - To be developed - None 		
Revitalisation of the trans-boundary conservation process between India and Myanmar	<ul style="list-style-type: none"> - Status of framework/MoU - No. and level of joint meetings - No. and types of joint actions taken 	<ul style="list-style-type: none"> -To be reviewed - None since 2008 - None 		
Conducting tiger landscape surveys at priority areas in Yok Don, Chu Mom Ray, Song Thanh, Pu Mat and Muong Nhe	<ul style="list-style-type: none"> -% of required resources mobilised - Level of availability of trained personnel for surveys - Agreed survey design in place 	<ul style="list-style-type: none"> -50% - Need another 30 trained field staff - Partially developed 		

Thank You!

